

2009 CVP/SWP Operations RPA Action Suite I.2 Shasta Division Operations Adjustment Framework

<i>Task Name</i>	<i>Duration</i>	<i>Start</i>	<i>Finish</i>	<i>Who</i>
Draft RPA adjustments framework	1 wk	Mon 5/2/16	Fri 5/6/16	NMFS
Correspondence letter to Reclamation; kickoff meeting	1 wk	Mon 5/9/16	Fri 5/13/16	NMFS, BOR
Draft RPA adjustments outline and internal review	2 wks	Mon 5/2/16	Wed 5/11/16	NMFS
Share outline with fisheries agencies, request for comments	1 wk	Wed 5/11/16	Wed 5/18/16	NMFS, CDFW, USFWS
Meet to discuss	1 day	Wed 5/18/16	Wed 5/18/16	
Incorporate comments	1 day	Thurs 5/19/16	Thurs 5/19/16	Swart
Share outline with Reclamation; request for comments, modeling needs, and meet to discuss	1 wk	Fri 5/20/16	Wed 5/25/16	NMFS and BOR
Meet to discuss	1 day	Thurs 5/26/16	Thurs 5/26/16	
Incorporate comments	1 day	Fri 5/27/16	Fri 5/27/16	Swart
Draft RPA adjustment document	4 wks	Mon 5/30/16	Fri 6/24/16	Swart
Internal clearance	1 wk	Mon 6/27/16	Fri 7/1/16	Yip and Rea
Share draft RPA adjustment document with fisheries agencies and request comments	2 wks	Mon 7/1/16	Thurs 7/14/16	NMFS, CDFW, USFWS
Meet to discuss	1 day	Fri 7/15/16	Fri 7/15/16	
Incorporate comments	1 wk	Mon 7/18/16	Fri 7/22/16	Swart
Share draft RPA adjustment document with water agencies and request comments	2 wks	Mon 7/25/16	Thurs 8/4/16	NMFS and BOR
Meet to discuss	1 day	Fri 8/5/16	Fri 8/5/16	
Incorporate comments	1 wk	Mon 8/8/16	Fri 8/12/16	Swart
Review and clearance	8 wks	Mon 8/15/16	Fri 10/7/16	NMFS
Branch Supervisor	1 wk			Yip
Incorporate comments	1 wk			Swart
ARA	1 wk			Rea
Incorporate comments	1 wk			Swart
Section 7 Coordinator	1 wk			Strange and Del Rosario
Incorporate comments	1 wk			Swart
General Council	1 wk			Keifer
Incorporate comments	1 wk			Swart
Outreach meetings	1 wk	Mon 10/10/16	Fri 10/14/16	
Sac River Settlement Contractors	1 day			NMFS, BOR, and SRSC
NRDC	1 day			NMFS, BOR, and NRDC
Issue final RPA adjustment		Fri 10/14/16		