

**AGENDA FOR A MEETING OF THE  
MESONET STEERING COMMITTEE**

May 26, 1992 -- 10:00 AM  
Conference Room 1243, Sarkeys Energy Center  
The University of Oklahoma

- I. **EXECUTIVE SESSION** on Personnel and Funding Issues (10-11 AM)  
**Open Session Begins -- 11:00 AM**
- II. Welcome, Introductions and Approval of Minutes from May 11
- III. Update on Site Selection/Land Use Agreements (Carlson/Shafer)
- IV. Project Manager's Report  
(Brief visit by Provost-Elect Kimpel around 12 Noon)
  - A. Final Stages of Equipment Purchases
  - B. Equipment Delivery Update
  - C. Update on Plans for Tower Installation
  - D. Status Report on Hardware and Software Development
    - 1. New VAX Plus OSU Support of Computer Base Station
    - 2. Status of Software for Data Ingest/Dissemination
    - 3. Where will we be on September 1? January 1?
    - 4. Who Will Be Doing What in the Next 9 Months?
    - 5. Update on Telecommunications
      - a. The OLETS Terminal Upgrade/Contract
      - b. Data Logger to OLETS to OU Using DATAMAXX
      - c. Status of Bulletin Board Testing
      - d. The Public Display Stations
  - E. Plans for Sensor Installations
  - F. When to Commission the Mesonet as "Operational"
  - G. Where are We Lagging?
  - H. The Implementation Budget: What is our cash balance?
- V. Other Significant Activities
  - A. Updates on EPRI, ARS, ARM and EARTHSTORM
  - B. Soils Characterization at Mesonet Sites
- VI. Miscellaneous Activities
  - A. Mesonet Articles for the Annual Meeting of the AMS
  - B. Status of User-Fees Policy
  - C. Next Meeting: Week of June 29 - July 3 in Stillwater?