Thu Aug 29 17:09:23 GVI 2013
Year: 13 Doy: 241
Observer: stueben
WEATHER COMMENT: stueben: Thu Aug 29 17:09:35 GMI 2013
Clear, wind calm temp 43F.
___end___
Thu Aug 29 17:14:43 GV 2013: PSPT Start Patro
Thu Aug 29 18:56:32 GMI 2013: PSPT Start Patro
Thu Aug 29 22:36:31 GMI 2013: PSPT Abort Patro
KCOR COWMENT BY stueben: Fri Aug 30 01:13:25 GMI 2013
Successful day - aft optics, 01, and fore optics plates nounted. Wrking on
rebal anci ng the spar.
__end__
KCOR COMMENT BY stueben: Fri Aug 30 01:48:43 GV 2013
X, Y, Z spar bal ance conpl et ed.

Denni s, Brandon and Rob at M_.SO Notes from Dennis:

Fi ni shed installation of 01 base plate (added parts, mechanically aligned to spar)
bal anced spar

Installed aft optics base plate

rebal anced spar

Intalled fore optics base plate

rebal anced spar

end



