

**APPROVED**  
JAN 30 2006

REPORT OF GENERAL MANAGER

NO. 06-28

DATE January 30, 2006

**BOARD OF RECREATION  
and PARK COMMISSIONERS**

C.D. 1

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: ECHO PARK BUILDING RENOVATION (W.O.#E170388F) —  
SUBSTITUTION OF SUBCONTRACTOR

J. Combs	_____	J. Kolb	_____
H. Fujita	_____	F. Mok	_____
S. Huntley	_____	K. Regan	_____
B. Jensen	_____	*M. Shull	<u>Clear for M.S.</u>

*Robert H Jensen (for)*  
\_\_\_\_\_  
General Manager

Approved \_\_\_\_\_ Disapproved \_\_\_\_\_ Withdrawn \_\_\_\_\_

RECOMMENDATION:

That the Board approve the substitution of subcontractor as requested, pursuant to Los Angeles Administrative Code Section 10.14 (3)a.

SUMMARY:

The Department is in receipt of a request from Tobo Construction, Inc., general contractor for the Echo Park - Building Renovation, (W.O. #E170388F), Contract No. 3158, to substitute its own forces for the proposed subcontractor, Continual Plexus Construction, Inc., dba California Pacific, for the erection portion of the structural steel subcontract work to be performed on this project. The request was made inasmuch as California Pacific was not able to procure the proper California State Contractor's License for this type of work. Previously the Board approved substitution of California Pacific with A-1 Welding Iron Works, Inc., to perform the structural steel fabrication portion of the subcontract work.

Pursuant to Section 10.14 of the Los Angeles Administrative Code, California Pacific has been notified of the substitution request and the Department received no objection.

Prepared by Sonia Bond, Commission Executive Assistant I.