

APPROVED

REPORT OF GENERAL MANAGER

NO. 06-177

JUN 21 2006

DATE June 21, 2006

BOARD OF RECREATION  
and PARK COMMISSIONERS

C.D. 7

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: HUBERT HUMPHREY RECREATION CENTER - CHILDCARE CENTER  
ADDITION (W.O. #E170284F) - CONTRACT NO. 3159 - SUBSTITUTION OF  
SUBCONTRACTOR

J. Combs \_\_\_\_\_  
H. Fujita \_\_\_\_\_  
S. Huntley \_\_\_\_\_  
B. Jensen \_\_\_\_\_

J. Kolb \_\_\_\_\_  
F. Mok \_\_\_\_\_  
K. Regan \_\_\_\_\_  
\*M. Shull \_\_\_\_\_

*for M.S.*

*Robert Jensen (for)*  
General Manager

Approved \_\_\_\_\_

Disapproved \_\_\_\_\_

Withdrawn \_\_\_\_\_

RECOMMENDATION:

That the Board approve the substitution of subcontractors as requested, pursuant to Los Angeles Administrative Code Section 10.14 (3)a.

SUMMARY:

The Department is in receipt of a request from A-Beam Construction, Inc., general contractor for the Hubert Humphrey Recreation Center - Childcare Center Addition (W.O.#E170284F), Contract No. 3159, to substitute the following subcontractor:

Jam Fire Protection, Inc., with Fire Call to perform the installation of the fire alarm subcontract work on this project. The request is being made inasmuch as Jam Fire Protection did not execute a contract with the general contractor for this project.

Pursuant to Section 10.14 of the Los Angeles Administrative Code, Jam Fire Protection, Inc., has been notified of the substitution request and the Department has received no objection.

FISCAL IMPACT STATEMENT:

There is no immediate fiscal impact to the Department's budget. The assessments of the future operations and maintenance costs have yet to be determined.

Prepared by Sonia Bond, Commission Executive Assistant I, Commission Office.