

**2009 CVP/SWP Operations RPA Action Suite I.2 Shasta Division Adjustment Schedule  
August 19, 2016**

**DRAFT, FOR DISCUSSION PURPOSES ONLY**

<i>Task Name</i>	<i>Duration (calendar days)</i>	<i>Start</i>	<i>Finish</i>	<i>Who</i>
Meet to discuss outline for RPA adjustment	1	7/21/2016	7/21/2016	NMFS, Reclamation
Meet to discuss shared and integrated work plan	1	7/22/2016	7/22/2016	NMFS, SRSC
Correspondence letter Reclamation to NMFS	9	7/25/2016	8/2/2016	Reclamation
Correspondence response letter NMFS to Reclamation	16	8/3/2016	8/18/2016	NMFS
Reclamation comments on outline	35	7/21/2016	8/26/2016	Reclamation
NMFS incorporates comments, issues 2nd draft outline to Reclamation and fish agencies	5	8/28/2016	9/2/2016	NMFS
Comments to NMFS on 2nd draft outline	5	9/5/2016	9/9/2016	Reclamation, CDFW, USFWS
NMFS incorporates comments, issues 3rd draft outline to Reclamation	5	9/12/2016	9/16/2016	NMFS
Reclamation, SRSC, and NMFS develop a shared and integrated work plan, to include a new temperature model & shared science. Upon agreement, the shared and integrated work plan will be implemented immediately.	22	8/22/2016	9/16/2016	NMFS, SRSC, and Reclamation
Outreach meeting with water agencies, NGOs, and other stakeholders		Week of 9/19/2016		NMFS, Reclamation, stakeholders
NMFS drafts RPA adjustment document	32	9/26/2016	10/28/2016	NMFS
Reclamation Model RPA Adjustment	32	9/26/2016	10/28/2016	Reclamation
-- Shasta operations (tempearture model)				
-- CVP/SWP system (CALSIM)				
NMFS incorporates model results into RPA adjustment document	5	10/31/2016	11/4/2016	NMFS
NMFS issues draft RPA adjustments to Reclamation for comment			11/4/2016	NMFS
Reclamation comments on draft RPA adjustments	5	11/7/2016	11/11/2016	Reclamation
NMFS incorporates comments, issues 2nd draft RPA adjustments to Reclamation and fish agencies	5	11/14/2016	11/18/2016	NMFS
Comments to NMFS on 2nd draft RPA adjustments	5	11/21/2016	11/25/2016	Reclamation, CDFW, USFWS
NMFS incorporates comments, issues 3rd draft RPA adjustments water agencies, NGOs, and other stakeholders	5	11/28/2016	12/2/2016	NMFS
Outreach meeting with water agencies, NGOs, and other stakeholders		Week of 12/5/2016		NMFS, Reclamation, stakeholders
Comments to NMFS on 3rd draft RPA	5	12/12/2016	12/16/2016	Reclamation, stakeholders
NMFS incorporates comments on final draft RPA adjustments	5	12/19/2016	12/23/2016	NMFS
Review and clearance	32	12/26/2016	1/27/2016	NMFS
Outreach meetings with stakeholders	5	1/30/2016	2/3/2016	NMFS, Reclamation, stakeholders
Issue final RPA adjustment			<b>2/3/2016</b>	