

90-Day Lookahead | March through May 2023

The below 90 Day Lookahead was posted on the Project GATeWAY website from March 2023 through May 2023 and was relevant during that timeframe. It's purpose here is not to serve as a current 90-day lookahead, but rather, to serve as a record of previous lookaheads.

Project GATeWAY was in the Design Phase of the project, working through transforming the current state into an optimized future state.

KEY ACTIVITIES INCLUDED:

Unit Profile Review and Analysis

Developed demographic profiles for all units (ex. # of proposals, # of awards, systems, award amounts, direct expenditures, etc.) and used this data to identify size and complexity for each unit.

Collaboratives Future State Model

Developed multiple conceptual options with proposed unit clustering for the Collaboratives and drafted potential organizational structure

Business Process Resdesign

Began conducting future state business process redesign sessions using new Collaboratives structure

Technology Blueprint

Began gathering insight into technological needs so an enhanced roadmap could be developed

Phase Gate Review

Completed review to identify where changes may need to be made or where additional efforts may be required before moving forward with implementation of new processes and structures