

January 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 New Year's Day	2	3	4	5	6
7	8 Maintenance	9	10	11	12	13
14	15 Maintenance MLK Jr. Day	16	17	18	19	20
21	22 Maintenance	23	24	25	26	27
28	29	30 Hanu Buzzards Bay 1 Day	31 Hanu Buzzards Bay 1 Day			

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date = Flexible Date

February 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1 Annual Scheduling Meeting	2 Battelle Mob	3
4	5	6	7 Battelle Mass Bay 4 Days	8	9	10 Battelle Mass Bay 4 Days
11 Battelle Mass Bay 4 Days	12 Battelle Mass Bay 4 Days	13	14	15	16	17
18	19 President's Day	20	21	22	23 Battelle Mob	24
25	26 Battelle Mass Bay 4 Days	27 Battelle Mass Bay 4 Days	28 Battelle Mass Bay 4 Days			

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date = Flexible Date

March 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1 Battelle Demob	2	3
4	5 Keenan Ball At Dock	6 Crew Training 1/2 Day	7	8 Crew Training 1/2 Day	9 Sosik MVCO 1 Day	10
11	12	13 Hanu Local 1/2 Day	14	15	16	17
18	19	20	21 K. Newhall Cape Cod Bay 1 Day	22	23	24
25 Gawarkiewicz Outer Cape 2 Days	26 Gawarkiewicz Outer Cape 2 Days	27	28	29 Baumgartner Cape Cod Bay 1/2 Day	30 Baumgartner Cape Cod Bay 3 Days	31

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date = Flexible Date

April 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1 Gawarkiewicz Outer Cape 1 Day	2 M. Baumgartner Cape Cod Bay 3 Days	3	4	5	6	7
8 Easter	9	10 Craig Marquette MVCO 2 Days	11 Craig Marquette MVCO 2 Days	12	13	14
15	16 Maintenance	17	18	19	20	21
22 John Lund Shelf Break 1 Day	23 Craig Marquette MVCO 1 Weather Day	24	25	26 M. Grosenbaugh Education 1 Day	27	28 Packard Local 2 Days
29	30 Packard Fredericks MVCO 1 Weather Day					

= Locked Date = Flexible Date

31-Dec-07

May 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2 Keafer Mass Bay 3 Days	3 Keafer Mass Bay 3 Days	4	5 Ann Gargett Mass Bay 3-4 Days
6 Ann Gargett Mass Bay 3-4 Days	7 Ann Gargett Mass Bay 3-4 Days	8 Ann Gargett Mass Bay 3-4 Days	9 Ann Gargett Mass Bay 3-4 Days	10 Geyer Merrimack Transit Day	11 Geyer Merrimack 3 Days	12 Geyer Merrimack 3 Days
13 Geyer Merrimack 3 Days	14 Geyer Merrimack Transit Day	15	16	17 John Lund South of M.V. 1/2 Day	18	19
20	21 Marquette MVCO 1 Day	22 Maintenance Buzzards Bay 1/2 Day	23 Fredericks MVCO 3 Days	24	25 Kemp Mass Bay 2 Days	26 Kemp Mass Bay 2 Days
27	28 Memorial Day	29 Fredericks MVCO 3 Days	30 Fredericks MVCO 3 Days	31		

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date

= Flexible Date

June 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 Maintenance	5	6 COI Radar Training	7 Kemp Cape Cod Bay 1 Day	8 Fredericks MVCO 1 Day	9
10	11	12	13	14	15	16 Keafer Stellwagen 2 Days
17 Keafer Stellwagen 2 Days	18 Fredericks MVCO 1 Day	19 J. Donnelly Vineyard Sound 3 Days	20 J. Donnelly Vineyard Sound 3 Days	21 J. Donnelly Vineyard Sound 3 Days	22 Captain Unavailable	23 Captain Unavailable
24 Captain Unavailable	25 Remus 100 Meters 2 Days	26 Remus 100 Meters 2 Days	27	28	29	30

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date = Flexible Date

July 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 Fredericks MVCO 1 Day	3 Fredericks MVCO 1 Day	4 Independence Day	5	6 Remus Buzzards Bay 2 Days	7
8	9 Remus Buzzards Bay 1 Day	10 Maintenance	11	12 Keafer Mass Bay 3 Days	13	14
15	16 Keafer Stellwagen Bank 2 Days	17	18 Baumgartner Stellwagen Bank 3 Days	19 Baumgartner Stellwagen Bank 3 Days	20 K. Newhall Outer Cape 1 Day	21 Baumgartner Stellwagen Bank 3 Days
22	23 Maintenance	24 M. Zawoysky Education 1 Day	25 Jian Lin Education 3 Days	26 Jian Lin Education 3 Days	27 Jian Lin Education 3 Days	28
29 John Lund Glider 1 Day	30	31				

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date = Flexible Date

August 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 Keenan Ball Buzzards Bay 2 Days	2 Keenan Ball Buzzards Bay 2 Days	3 Maintenance	4
5	6 Maintenance	7	8	9 G. Packard Buzzards Bay 1 Day	10 Keenan Ball Buzzards Bay 2 Days	11
12	13 J. Fredericks MVCO 1 Day	14	15 Lynch Nantucket Sound 2 Days	16 Lynch Nantucket Sound 2 Days	17	18
19	20	21	22	23	24	25 Marquette MVCO 1 Day
26 Fredericks MVCO/OASIS 1 Weather Day	27 Maintenance	28 P. Traykovski MVCO 3 Days	29 P. Traykovski MVCO 3 Days	30 P. Traykovski MVCO 3 Days	31 P. Traykovski MVCO 3 Days	

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date = Flexible Date

September 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4 P. Traykovski MVCO 3 Days	5 P. Traykovski MVCO 3 Days	6 Maintenance	7 J. Fredericks MVCO 1 Day	8
9	10 J. Fredericks MVCO/OASIS 2 Days	11 J. Fredericks MVCO/OASIS 2 Days	12	13 J. Fredericks MVCO/OASIS 1 Day	14 J. Fredericks MVCO/OASIS 2 Days	15
16	17 Keafer Stellwagen 1 Day	18 Maintenance	19 MVCO/OASIS Local 2 Days	20 J. Fredericks MVCO/OASIS 2 Days	21 Packard Buzzards Bay 1 Day	22
23	24 Fredericks MVCO/OASIS 3 Days	25	26 Fredericks MVCO 3 Days	27 Marquette P. Traykovski MVCO 1-3 Days	28 Marquette P. Traykovski MVCO 1-3 Days	29 Marquette P. Traykovski MVCO Weather Day
30 P. Traykovski MVCO Weather Day						

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

 = Locked Date = Flexible Date

October 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 P. Traykovski MVCO 5 Days	2 P. Traykovski MVCO 5 Days	3 P. Traykovski MVCO 5 Days	4 J. Fredericks MVCO	5 J. Fredericks MVCO	6
7	8 J. Fredericks MVCO 4 Days	9 J. Fredericks MVCO 7 Days	10 Craig Marquette MVCO 1 Weather Day	11 Fredericks Craig Marquette MVCO 1 Day	12 Maintenance	13 Fredericks MVCO 1 Day
14	15	16	17 Rob Olson MVCO 1/2 Day	18	19	20
21	22	23	24	25	26	27
28 P. Traykovski MVCO 4 Days	29 P. Traykovski MVCO 4 Days	30 P. Traykovski MVCO 4 Days	31 P. Traykovski MVCO 4 Days			

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date = Flexible Date

November 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5	6	7	8	9	10
11	12 Veteran's Day	13	14	15	16	17
18	19	20	21 Captain Unavailable	22 Captain Unavailable Thanksgiving Day	23 Captain Unavailable	24 Captain Unavailable
25 Captain Unavailable	26	27	28	29	30	

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date = Flexible Date

December 2007



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4	5 Sentry Local 2 Days	6 Sentry Local 2 Days	7 Packard Buzzards Bay 2 Days	8 Packard Buzzards Bay 2 Days
9 Girard MVCO 1 Day	10	11 Packard Buzzards Bay 1 Day	12	13 H. Sosik MVCO 1 Day	14 Packard Buzzards Bay 1 Day	15
16	17	18	19 Gawarkiewicz Outer Cape 2 Days	20	21	22
23	24	25	26	27	28	29
Captain Unavailable						
		Christmas				
30	31					

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

31-Dec-07

= Locked Date = Flexible Date