

January 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 New Year's Day
2	3	4	5	6	7	8
9	10 A. Shcherbina 1 Day Outer Cape	11 G. Packard 1 Day Buzzards Bay	12 A. Nowlton 1 Day S. of Nantucket	13	14	15
16	17 MLK Jr. Day	18	19 Kujawinski 1 Day Boston Harbor	20	21	22
23	24	25	26	27	28 Battelle Mobe	29
30	31 Battelle 4 Days Boston Harbor					

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770


27-Dec-05



= Locked Date



= Flexible Date



= Multi PI Block

February 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1 Battelle -4 Days - Boston Harbor	2	3	4	5
6	7 Battelle 4 Days Boston Harbor	8 J. Lund 1 Day Buzzards Bay	9 MVCO 1/2 Day Buzzards Bay	10	11	12
13 J. Lund 1/2 Day Buzzards Bay	14	15	16	17	18 A. Shcherbina 1 Day Outer Cape	19
20	21 President's Day	22	23 Battelle Boston Harbor 1 Day	24	25	26 Battelle Boston Harbor 1 Day
27 Battelle Boston Harbor 1 Day	28					

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770


27-Dec-05

= Locked Date

= Flexible Date

= Multi PI Block

March 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17 A. Shcherbina 2 Days Outer Cape	18 Captain Unavailable	19
20	21 B. Foley-Seabed 4 Days Stellwagon	22 B. Foley-Seabed 4 Days Stellwagon	23 B. Foley-Seabed 4 Days Stellwagon	24	25	26
27	28	29	30	31		

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770


27-Dec-05



= Locked Date



= Flexible Date



= Multi PI Block

April 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1 J. Dunn Stellwagon 1 Day	2
3	4	5	6 Baumgartner 1 Day Cape Cod Bay	7	8 Maintenance	9
10	11 J. Ryder 1 Day Buoy Farm	12	13 Fire Equipment Test & Inspection 1 Day	14 J. Sisson MVCO 1 Day	15	16
17	18 Kipp Shearman 3 Days MVCO	19 J. Ryder 1 Day Stellwagen Bank	20 Kipp Shearman 3 Days MVCO	21 Kipp Shearman 3 Days MVCO	22 Captain Unavailable	23
24	25	26	27	28 U.S. Coast Guard Inspection 1/2 Day	29 Maintenance	30

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

27-Dec-05

= Locked Date = Flexible Date = Multi PI Block

May 2005




Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4 J. Sisson-1/2 Day K.Foote-1/2 Day	5 M. Grosenbaugh 1 Day Education - Local	6 Baumgartner 1 Day South Channel	7
8	9 Baumgartner	10	11 Baumgartner	12 J. Sisson - MVCO	13 J. Sisson - MVCO	14
15	16 Rocky Geyer - Merrimack River - 6 Days	17	18	19	20	21
22	23 M. Fewings 1/2 Tom Austin 1/2	24	25	26 B. Foley Buzzards Bay 2 Days	27 B. Foley Buzzards Bay 2 Days	28 D. McGillicuddy Cape Cod Bay 2 Days
29 D. McGillicuddy Cape Cod Bay 2 Days	30 R. Geyer - Merrimack River - 6 Days Memorial Day	31				

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770


27-Dec-05



= Locked Date



= Flexible Date



= Multi PI Block

June 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 R. Geyer	2 R. Geyer B Keafer	3 B. Keafer Outer Cape	4
5	6	7	8 J. Sisson MVCO 1 Day	9 D. McGillicuddy Cape Cod Bay 2 Days	10 D. McGillicuddy Cape Cod Bay 2 Days	11
12	13 Baumgartner Maintenance	14 J. Irish Vineyard Sound 1 Day	15 J. Fredericks MVCO 1 Day	16 B. Keafer Vineyard Sound 2 Days	17 B. Keafer Vineyard Sound 2 Days	18
19	20 Baumgartner Hanu Buzzards Bay 2 Days	21 Hanu Buzzards Bay 2 Days	22 B. Keafer Mass Bay 1 Day	23 B. Owens Shelf Break 1 Day	24 Maintenance	25
26 J. Neumann 2 Days Essex, CT	27 J. Neumann 2 Days Essex, CT	28 Keafer Baumgartner	29 Keafer	30		

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

27-Dec-05

= Locked Date

= Flexible Date

= Multi PI Block

July 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 Independence Day	5 Hammar MVCO 1 Day	6 Keafer S. of Vineyard 1 Day	7 Rocky Geyer - Merrimack River - 7 Days		
10 R. Geyer Cont'd - 7 Days	11	12	13	14 J. Neumann 1 Day EYC Visit	15 M. Baumgartner Great S. Channel 1 Day	16
17	18	19 G. Gawarkiewicz 7 Days New Jersey	20 G. Gawarkiewicz 7 Days New Jersey	21 G. Gawarkiewicz 7 Days New Jersey	22 G. Gawarkiewicz 7 Days New Jersey	23 G. Gawarkiewicz 7 Days New Jersey
24 G. Gawarkiewicz 7 Days New Jersey	25 G. Gawarkiewicz 7 Days New Jersey	26 Jian Lin 5 Days Local - Education	27 Jian Lin 5 Days Local - Education	28 Jian Lin 5 Days Local - Education	29 Jian Lin 5 Days Local - Education	30
31						

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

27-Dec-05

= Locked Date = Flexible Date = Multi PI Block

August 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 Jian Lin 5 Days Local - Education	2 J. Sisson MVCO 1 Day	3 Buesslerer 1 Day - Education Local	4	5	6
7 Baumgartner G. South Channel 1 Day	8	9 J. Sisson MVCO 1 Day	10	11 J. Lynch Nantucket Sound 2 Days	12 J. Lynch Nantucket Sound 2 Days	13
14	15 Maintenance	16	17	18 J. Irish Vineyard Sound 1 Day	19 Gene Terray Vineyard Sound 1/2 Day	20
21	22 Hanu Singh 1 Day	23	24 J. Lynch Nantucket Sound 2 Days	25 J. Lynch Nantucket Sound 2 Days	26	27 J. Fredericks MVCO 1 Day
28	29 Captain Stability Test 1 Day	30 Baumgartner Whales 3 Days	31			

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

27-Dec-05

= Locked Date

= Flexible Date

= Multi PI Block

September 2005




Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2 Baumgartner Whales 3 Days	3 J. Trowbridge MVCO 1 Day
4	5 Labor Day	6	7 J. Fredericks MVCO 1 Day	8	9 J. Fredericks MVCO 1 Day	10 WHOI 75th Anniv.
11 Michael Moore E. of Nantucket 1 Day	12 Maintenance	13	14	15 J. Lynch Nantucket Sound 4 Days	16 J. Lynch Nantucket Sound 4 Days	17
18	19	20	21	22 Trowbridge + MVCO 1 Day	23	24
25	26 Keenan Ball Buzzards Bay 5 Days	27 Keenan Ball Buzzards Bay 5 Days	28 Keenan Ball Buzzards Bay 5 Days	29	30 Keenan Ball Weather Day 5 Days	

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770


27-Dec-05



= Locked Date



= Flexible Date



= Multi PI Block

October 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 E. Terray MVCO 1 Day
2	3 Tom Austin MVCO 1 Day	4 R. Geyer Buzzards Bay 1 Day	5	6	7	8
9	10 Columbus Day	11 Maintenance	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28 John Collins Buzzards Bay 1/2 Day	29
30	31 John Collins Buzzards Bay 1/2 Day					

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770


27-Dec-05



= Locked Date



= Flexible Date



= Multi PI Block

November 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7	8	9	10	11 Veteran's Day	12 J. Sisson MVCO 1 Day
13	14	15 John Collins Buzzards Bay 3 Days	16 John Collins Buzzards Bay 3 Days	17 John Collins Buzzards Bay 3 Days	18 Captain Unavailable	19
20	21 Captain Unavailalbe	22 Captain Unavailalbe	23 Captain Unavailalbe	24 Thanksgiving Day	25 Captain Unavailalbe	26
27	28 Keenan Ball Buzzards Bay 2 Days	29 Keenan Ball Buzzards Bay 2 Days	30			

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

27-Dec-05

= Locked Date = Flexible Date = Multi PI Block

December 2005



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5 Pittenger Nantucket 2 Days	6	7 John Collins Buzzards Bay 1 Day	8 Pittenger Nantucket 2 Days	9	10 J. Lynch Nantucket Sound 1 Day
11	12 Keenan Ball Buzzards Bay 3 Days	13 Keenan Ball Buzzards Bay 3 Days	14 Keenan Ball Buzzards Bay 3 Days	15 Brendan Foley Buzzards Bay 1 Day	16	17
18	19 A. Shcherbina Outer Cape 1 Day	20	21 A. Shcherbina Outer Cape 1 Day	22	23	24
25 Christmas	26	27	28 J. Fredericks MVCO 1 Day	29	30	31

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

27-Dec-05

= Locked Date = Flexible Date