

MESONET STEERING COMMITTEE
May 14, 1993 9:30 A.M.
Sarkeys Energy Center, Meeting Room B
Norman, Oklahoma

PRELIMINARY AGENDA

- I. Welcome and approval of Minutes from April 8**
- II. Project Status Reports**
 - A. Remote stations
 - 1. Status of Installations
 - 2. Sensor Performance
 - 3. Site Maintenance at Remote Stations
 - B. Communications Systems
 - 1. Installations
 - 2. FCC License Status
 - 3. Performance Report
 - C. Data Base, Ingest and Computing
 - 1. Software Status
 - 2. Performance Report
 - D. Quality Assurance
 - 1. Software Status
 - 2. Performance Report
 - E. Bulletin Board
 - 1. Software Status
 - 2. Beta-test Interim Performance Report
 - 3. OSU Training Sessions Report
 - F. Public Displays
 - G. Brochure
- III. Plans and Policies**
 - A. Status of Budget
 - 1. Adjustments
 - 2. EPRI Contract
 - 3. ARS Contract
 - B. Special Instrumentation for Antlers Site
 - C. Acquisition of WSR-88D Data
 - D. Data Dissemination Needs
 - 1. BBS User Accounts
 - 2. Data to OSU Computing
 - 3. Direct Access to Base Station Computer
 - 4. User Requests for Data or Services
 - E. Marketing Survey
 - F. User Fee Subcommittee Recommendations
 - G. Insurance for Field Stations
 - H. Trademarks and Copyrights
- IV. Announcements and Adjournment**
 - A. Mesonet Demonstrations
 - B. Date for Next Meeting