

10/31/14

Upload and flight schedule for HCR-Test October/November 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday		
9/28	9/29	9/30	10/1 Wing Infrastructure Installation		10/2	10/3	10/4	
10/5	10/6 Wing Infrastructure Installation (Cont.)		10/7	10/8	10/9 AVAPS and VCSEL		10/10	10/11
10/12	10/13	10/14	10/15 LAMS and SID-2		10/16	10/17	10/18	
10/19	10/20	10/21	10/22 GVR and CR2		10/23	10/24	10/25	
10/26	10/27	10/28 HARP		10/29 HCR		10/30	10/31	11/1
11/2	11/3 HCR Install Complete	11/4 EMI SAR	11/5 FRR	11/6 Weight GV Safety Briefing		11/7 Pilot Pro	11/8	
11/9	11/10 Flight Program Begins	11/11	11/12	11/13	11/14	11/15		
11/16	11/17	11/18	11/19	11/20	11/21 Flight Program Ends		11/22	
11/23	11/24	11/25	11/26	11/27	11/28	11/29		